LOOP54

Implementation timetable

Client | Loop54

Timetable (2-3 weeks)

The First Meeting

- Product feed requirements
- Engine functionality
- Attributes to be used as facets
- Business logic
- Dev docs & libraries
- Set index update frequency
- Set timetable

The Product Feed

- XML file
- QA product feed

The Dev-Engine (1-2 days)

- Searchable elements
- Structural elements
- Selected facets
- Requested functionality
- Algorithm training

Implementation (1-2 weeks)

- Autocomplete
- Search
- MakeSense
- Event tracking
- Faceting
- Category listings

Testing (1-2 days)

- Functions work as expected
- Events are tracking
- QA API calls
- Implementation checklist
- QA on devices and browsers

The Production Engine

- Setup monitoring
- Stage active insights
- Schedule agreed index updates

Ship it!

https://docs.loop54.com/latest/

© The Loop54 Group AB 2019 - Confidential

LOOP54

Loop54 search architecture



© The Loop54 Group AB 2019 - Confidential